
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009687 N/A N/A

Calculated by Date Work Started Date Work Completed  Date

Dean A. Long 9/5/2021 7/28/2021

Inspector Date Reviewed by Date
N/A n/a

Checked by Date Materials Mgr. Date Materials

E. Knudson 9/14/2021 n/a No

Bid Item 037
SPCC PLAN

Group # 2
Lump Sum (LS)
Estimate # 02
$/Unit: $1,000.00 - Round to nearest Hundredth
Per the attached Lump Sum Breakdown Spreadsheet, we are paying 100 % for this item.
The SPCC plan was signed by CWA on 6/21/21 and approved by WSDOT on 7/28/21 per Unifier records SBMTR-0001.

OK TO PAY $1,000.00 GROUP O2

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0037 SPCC PLAN 02 9/5/21 L.S. 1,000.... 086 DAL 9/14/21 EK 9/15/21 2

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

9687 Lump Sum 
Breakdowns Thru Est 
2.xlsx
Microsoft Excel 
Worksheet
27.0 KB



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

Lump Sum Amount - $1,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00

` % Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Project Temporary Traffic Control

Lump Sum Amount - $156,000.00

Amount Working Days Amount Due

$156,000.00 35 $4,457.14

% Total % Total Paid

Days Complete Amount Due Est. # Complete to Date

9 25.71% $40,114.29 1 25.71% $40,114.29

% Total % Total Paid

Days Complete Amount Due Est. # Complete to Date

20 57.14% $89,142.86 2 82.86% $129,257.14

% Total % Total Paid

Days Complete Amount Due Est. # Complete to Date

0 0.00% $0.00 82.86% $129,257.14



Lump Sum Breakdown

Item 32 - Structure Surveying

Lump Sum Amount - $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00

` % Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 37 - SPCC Plan

Lump Sum Amount - $1,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 100.00% $1,000.00 2 100.00% $1,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 100.00% $1,000.00

Office Calculation



Lump Sum Breakdown

Item 38 - E-Ticketing System

Lump Sum Amount - $300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Group 1 $52.22 100.00% $52.22 2 100.00% $52.22

Group 2 $158.80 100.00% $158.80 2 100.00% $158.80

Group 3 88.98 100.00% $88.98 2 100.00% $88.98

$300.00 $300.00 $300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$300.00 0.00% $0.00 100.00% $52.22

Office Calculation


